Red and Bonita / Gold King

2015 Field Schedule
Revised 6/10/2015

Red and Bonita

Gold King

)

12

Procurement/Supplies/Reservations
Pond Expansion Materials
Water Treatment Equipment {pumps, auger, tubing)
Water Treatment Media (Caustic, Flocculants)
Water Conveyance Piping from GoldKing to RnB
Mobilization for Site Prep
Pond Expansion
Re-grade/Expand Pond Base
Raise Berms
Build Internal Berms/Spillways/Entrance Ramp
Replace Geotextile
Headgate(s) AT CULVERTS
Document Progress/CheckElevations
Install Flow Piping
Water Treatment Setup
Caustic System
Floce System (augerat T orjust 1)
Monitoring of Existing Water Quality/Flow
Redand Bonita; Gold King, American Tunnel
Mogul, Grand Mogul
Biilkhead Contractor Mobilization
dit Muckout to 25! Past Bulkhead Location
Water Treatment During Muckout
Edit Entrance Cap to RnB
Injectiontine Installation
Bulkhead Construction
Doclimentation and Testing Oversight
Coffer Dam Install (2)
Bypass Piping.
Tunne|Surface Prep/Forms
Lay Pipe/Concrete Pour/Pull Pipe (Conc Testing)
Demob Phase 1
7 Day - Cylinder Break
Contact Grouting
28 Day - Oylinder Break
Deneef Grouting
Demob RnB Bulkhead Contractor
Valve Installation and Closure
1st Monitoring of Altered Water Conditions/Flow
Redand Bonita, Gold King, American Tunnel
Mogul. Grand Mogul
Mobilizationto Gold King
Road Reconstriiction
Dump re-grade/Channel Realignment
Slope Protection Setup
[Water Conveyance Pipe Installation
Pipe'layout
Pipe Assembly
Pipe Protection/Slope Security
System Test
[Water Treatment Setup for Gold King
[Water Treatmentfor Gold King
Gold King Adit Work
[Documentation of Progress at Gold King
Excavation of Adit
Mobilize Harrison Western
Establish:Access to High Wall
Support Highwall - Mesh arid Bolts
Excavate Highwallto Sill Level
Setup Pumping System
install Drainline
Install Portal Culvert
Bolt TunnelBrow
Reestablish Access to Portal
Clean and Support 100° of Tunnel
Fabricate and Instal Portal Gate
Harrison Western Demobilize
Regrade Dump with New Chanriel
inspecttnderground Workings
Demobilize from Gold King
EPA
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